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ESTIMATE RUN 01/08/2019

ESTIMATE SUMMARY 09:14:25

CONTID: C20805         ESTIMATE NO: 0003 PROG 2005

PCN: 20805-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

DOUGLAS COUNTY BRIDGE SCOUR RE PERCENT TIME:

PROJECT NO: NHPPC470-041                  

DOUGLAS COUNTY BRIDGE SCOUR REPAIR

NAME OF ROAD:  

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING

7353 S. EAGLE STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80112-4223(303)627-2600 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,105,446.85 PARTICIPATING $ $ 448,666.99

AWARD PROJECT AMT: 3,099,324.65 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,249.21

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

39.16

WORK DAYS

WORK DAYS

17.34%

2,566,986.86

448,666.99

448,666.99

439,417.78

$

$

$

$

538,459.99

0.00

538,459.99

92,876.82

631,336.81

-11,943.00

0.00

619,393.81

0.00

AMOUNT DUE 619,393.81 439,417.78

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 439,417.78

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

32.5 TIME ALLOW: 83

ORIG TIME ALLOW: 83

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/28/2018

08/28/2018

12/25/2018

04/12/2018

04/27/2018

05/17/2018

08/28/2018
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PCN: 20805-BID    ESTIMATE RUN 01/08/2019

PROJECT: NHPPC470-041                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:14:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 2.500

0.560

201-00001  
 

33,966.003.060

6,216.00

3.700

ACRE

11,100.00000

0010 Tree Trimming 30.000

0.000

202-00008  
 

9,000.0030.000

0.00

50.000

HOUR

300.00000

0015 *Removal of Fence 386.000

146.000

202-01000  
 

585.20532.000

160.60

2,681.000

LF  

1.10000

0020 Backhoe (Landscaping) 0.000

0.000

203-01515  
 

0.000.000

0.00

32.000

HOUR

180.00000

0025 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

40.000

HOUR

170.00000

0030 Potholing 14.000

5.000

203-01597  
 

3,800.0019.000

1,000.00

40.000

HOUR

200.00000

0035 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

2,087.000

CY  

25.00000

0040 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

183.000

CY  

2.00000

0045 *Erosion Log Type 1 (12 Inch) 320.000

450.000

208-00002  
 

3,080.00770.000

1,800.00

1,300.000

LF  

4.00000

0050 *Silt Fence 369.000

776.000

208-00020  
 

1,259.501,145.000

853.60

4,700.000

LF  

1.10000

0055 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

2.000

EACH

750.00000
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PCN: 20805-BID    ESTIMATE RUN 01/08/2019

PROJECT: NHPPC470-041                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:14:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Vehicle Tracking Pad 1.000

1.000

208-00070  
 

4,400.002.000

2,200.00

4.000

EACH

2,200.00000

0065 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

35.00000

0070 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

100.00000

0075 *Sweeping (Sediment Removal) 1.000

0.000

208-00106  
 

160.001.000

0.00

50.000

HOUR

160.00000

0080 Temporary Diversion 111.000

324.000

208-00301  
 

43,500.00435.000

32,400.00

1,450.000

LF  

100.00000

0085 *Reset Fence 0.000

70.000

210-01000  
 

700.0070.000

700.00

171.000

LF  

10.00000

0090 *Reset Gate 0.000

0.000

210-01011  
 

0.000.000

0.00

1.000

EACH

600.00000

0095 *Seeding (Riparian) 0.000

0.000

212-00022  
 

0.000.000

0.00

2.640

ACRE

730.00000

0100 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

1.120

ACRE

1,000.00000

0105 *Mulching (Wood Chip) 0.000

0.000

213-00008  
 

0.000.000

0.00

4,238.000

CF  

2.70000

0110 *Mulching (Hydraulic) 0.000

0.000

213-00011  
 

0.000.000

0.00

3.760

ACRE

1,250.00000
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PCN: 20805-BID    ESTIMATE RUN 01/08/2019

PROJECT: NHPPC470-041                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:14:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Landscape Maintenance (24 Month) 0.000

0.000

214-00005  
 

0.000.000

0.00

1.000

L S 

30,000.00000

0120 *Deciduous Tree (5 Gallon Container) 0.000

0.000

214-00205  
 

0.000.000

0.00

21.000

EACH

40.00000

0125 *Deciduous Shrub (1 Gallon Container) 0.000

0.000

214-00310  
 

0.000.000

0.00

1,794.000

EACH

18.00000

0130 *Live Brush Mattress 0.000

0.000

214-01011  
 

0.000.000

0.00

1,316.000

LF  

13.00000

0135 *Live Brush Fascine 0.000

0.000

214-01012  
 

0.000.000

0.00

132.000

LF  

20.00000

0140 *Live Willow Stakes 0.000

0.000

214-01013  
 

0.000.000

0.00

260.000

EACH

5.00000

0145 *Live Willow Brush 0.000

0.000

214-01014  
 

0.000.000

0.00

7,716.000

EACH

3.80000

0150 *Riprap Planting Pocket 0.000

6.000

214-01228  
 

1,980.006.000

1,980.00

46.000

EACH

330.00000

0155 *Soil Retention Blanket (Coconut) (Biodegradable Class
1) 

0.000

28.000

216-00221  
 

72.8028.000

72.80

3,630.000

SY  

2.60000

0160 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

10.000

HOUR

120.00000

0165 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

40.000

HOUR

120.00000
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PCN: 20805-BID    ESTIMATE RUN 01/08/2019

PROJECT: NHPPC470-041                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:14:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

10.000

HOUR

200.00000

0175 Geotextile (Erosion Control) (Class 1) (Plant 
Protection)

0.000

0.000

420-00102  
 

0.000.000

0.00

1,000.000

SY  

6.30000

0180 8 Inch Plastic Pipe 0.000

0.000

603-50008  
 

0.000.000

0.00

100.000

LF  

25.00000

0185 *End Post 3.000

0.000

607-00005  
 

570.003.000

0.00

16.000

EACH

190.00000

0190 *Corner and Line Brace Post 2.000

0.000

607-00010  
 

580.002.000

0.00

41.000

EACH

290.00000

0195 *Brace Post (Special) 0.000

0.000

607-00030  
 

0.000.000

0.00

4.000

EACH

640.00000

0200 *Fence Barbed Wire With Treated Wooden Posts (Special)
(Wildlife Friendly)

150.000

0.000

607-01110  
 

555.00150.000

0.00

3,062.000

LF  

3.70000

0205 *Fence (Plastic) 0.000

377.000

607-11525  
 

1,131.00377.000

1,131.00

2,700.000

LF  

3.00000

0210 *Fence (Special) 0.000

0.000

607-11530  
 

0.000.000

0.00

127.000

LF  

21.00000

0215 *Fence (Temporary) 811.000

454.000

607-11580  
 

2,530.001,265.000

908.00

4,706.000

LF  

2.00000

0220 Construction Surveying 0.200

0.200

625-00000  
 

16,000.000.400

8,000.00

1.000

L S 

40,000.00000
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PCN: 20805-BID    ESTIMATE RUN 01/08/2019

PROJECT: NHPPC470-041                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:14:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Mobilization 0.000

0.484

626-00000  
 

140,360.000.484

140,360.00

1.000

L S 

290,000.00000

0230 *Public Information Services (Tier IV) 0.200

0.200

626-01104  
 

2,000.000.400

1,000.00

1.000

L S 

5,000.00000

0235 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

0.000

GAL 

580.00000

0240 *Flagging 0.000

107.000

630-00000  
 

3,210.00107.000

3,210.00

700.000

HOUR

30.00000

0245 *Traffic Control Inspection 12.000

12.000

630-00007  
 

4,320.0024.000

2,160.00

60.000

DAY 

180.00000

0250 *Traffic Control Management 6.000

18.000

630-00012  
 

18,480.0024.000

13,860.00

63.000

DAY 

770.00000

0255 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

180.00000

0260 *Construction Traffic Sign (Panel Size A) 3.000

2.000

630-80341  
 

300.005.000

120.00

10.000

EACH

60.00000

0265 *Construction Traffic Sign (Panel Size B) 8.500

2.000

630-80342  
 

840.0010.500

160.00

54.000

EACH

80.00000

0270 *Construction Traffic Sign (Panel Size C) 6.500

3.000

630-80343  
 

807.509.500

255.00

19.000

EACH

85.00000

0275 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

0.000

EACH

100.00000
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PCN: 20805-BID    ESTIMATE RUN 01/08/2019

PROJECT: NHPPC470-041                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:14:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Portable Message Sign Panel 36.000

0.000

630-80359  
 

1,440.0036.000

0.00

60.000

DAY 

40.00000

0285 *Drum Channelizing Device 8.500

12.000

630-80360  
 

1,025.0020.500

600.00

92.000

EACH

50.00000

0290 *Drum Channelizing Device (With Light) (Flashing) 3.000

4.000

630-80363  
 

350.007.000

200.00

16.000

EACH

50.00000

0295 *Traffic Cone 8.000

0.000

630-80380  
 

48.008.000

0.00

30.000

EACH

6.00000

0300 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

0.000

DAY 

120.00000

0305 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0310 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0315 F/A Fuel Cost Adjustment 0.000

119.990

700-70016  
 

119.99119.990

119.99

6,300.000

F A 

1.00000

0320 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

640.000

F A 

1.00000

0325 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20805-BID    ESTIMATE RUN 01/08/2019

PROJECT: NHPPC470-041                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:14:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0540 Erosion Control Management 5.500

5.000

208-00207  
 

2,730.0010.500

1,300.00

10.500

DAY 

260.00000

CAT 299,899.99220,766.991,076,102.10CURRENT AMT0200 $ $ $

CAT NO0300 STR G-18-H 

0330 Removal of Gabion 161.000

0.000

202-00029  
 

9,660.00161.000

0.00

161.000

CY  

60.00000

0335 *Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

112.000

CY  

15.00000

0340 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

97.000

CY  

15.00000

0345 Structure Excavation 0.000

1,290.000

206-00000  
 

19,350.001,290.000

19,350.00

2,607.000

CY  

15.00000

0350 Geotextile (Erosion Control) (Class 1) 0.000

885.000

420-00102  
 

2,212.50885.000

2,212.50

1,963.000

SY  

2.50000

0355 Soil Riprap (24 Inch) 0.000

1,091.000

506-00424  
 

114,555.001,091.000

114,555.00

2,185.000

CY  

105.00000

CAT 145,777.50136,117.50286,232.50CURRENT AMT0300 $ $ $

CAT NO0301 STR. G-17-AO 

0360 *Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

6.000

CY  

15.00000

0365 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

2,490.000

CY  

15.00000

0370 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

1,174.000

SY  

2.50000
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PCN: 20805-BID    ESTIMATE RUN 01/08/2019

PROJECT: NHPPC470-041                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:14:25

CUMULATIVE
AMOUNT

CAT NO0301 STR. G-17-AO 

0375 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

254.000

CY  

65.00000

0380 Riprap (30 In) 0.000

0.000

506-00230  
 

0.000.000

0.00

850.000

CY  

185.00000

CAT 0.000.00214,135.00CURRENT AMT0301 $ $ $

CAT NO0302 STR. G-17-M 

0385 Removal of Riprap 0.000

544.000

202-00027  
 

35,360.00544.000

35,360.00

544.000

SY  

65.00000

0390 Removal of Concrete Pavement 0.000

20.000

202-00210  
 

3,000.0020.000

3,000.00

20.000

SY  

150.00000

0395 Removal of Portions of Present Structure 0.000

67.000

202-00503  
 

3,015.0067.000

3,015.00

190.000

SY  

45.00000

0400 *Unclassified Excavation (Complete In Place) 0.000

52.000

203-00010  
 

780.0052.000

780.00

2,515.000

CY  

15.00000

0405 Structure Excavation 0.000

2,507.000

206-00000  
 

37,605.002,507.000

37,605.00

4,524.000

CY  

15.00000

0410 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

1,931.000

CY  

15.00000

0415 Geotextile (Erosion Control) (Class 1) 0.000

189.000

420-00102  
 

472.50189.000

472.50

2,201.000

SY  

2.50000

0420 *Steel Sheet Piling (Type II) 0.000

0.000

501-00200  
 

0.000.000

0.00

3,825.000

SF  

30.00000
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PCN: 20805-BID    ESTIMATE RUN

PROJECT: NHPPC470-041                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0302 STR. G-17-M 

0420 MATERIAL ALLOWANCE 3,824.805

0.000

58,825.503,824.805

0.00SF  

15.38000

0425 Riprap (24 Inch) 0.000

0.000

506-00224  
 

0.000.000

0.00

1,900.000

CY  

80.00000

0430 Riprap (36 Inch) (Special) 0.000

0.000

506-00237  
 

0.000.000

0.00

721.000

CY  

190.00000

0435 Soil Riprap (24 Inch) 0.000

110.000

506-00424  
 

11,550.00110.000

11,550.00

1,098.000

CY  

105.00000

0440 *Grouted Riprap Slope and Ditch Paving Grouted Boulder 0.000

0.000

507-00350  
 

0.000.000

0.00

774.000

CY  

330.00000

0445 *Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

50.000

CY  

480.00000

0450 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

2,824.000

LB  

1.75000

CAT 150,608.0091,782.50990,354.50CURRENT AMT0302 $ $ $

CAT NO0303 STR. G-17-AN 

0455 Removal of Steel H or Pipe Piling 0.000

0.000

202-00004  
 

0.000.000

0.00

200.000

LF  

50.00000

0460 Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

320.000

SY  

65.00000

0465 *Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

1,161.000

CY  

15.00000
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PCN: 20805-BID    ESTIMATE RUN 01/08/2019

PROJECT: NHPPC470-041                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:14:25

CUMULATIVE
AMOUNT

CAT NO0303 STR. G-17-AN 

0470 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

2,596.000

CY  

15.00000

0475 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

28.000

CY  

150.00000

0480 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

739.000

CY  

15.00000

0485 Reset Structure Reset Stream Gage 0.000

0.000

210-00001  
 

0.000.000

0.00

1.000

EACH

3,000.00000

0490 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

1,357.000

SY  

2.50000

0495 *Steel Sheet Piling (Type II) 0.000

0.000

501-00200  
 

0.000.000

0.00

2,214.000

SF  

30.00000

0495 MATERIAL ALLOWANCE 2,214.000

0.000

34,051.322,214.000

0.00SF  

15.38000

0500 Riprap (24 Inch) 0.000

0.000

506-00224  
 

0.000.000

0.00

318.000

CY  

80.00000

0505 Riprap (36 Inch) (Special) 0.000

0.000

506-00237  
 

0.000.000

0.00

681.000

CY  

190.00000

0510 Soil Riprap (24 Inch) 0.000

0.000

506-00424  
 

0.000.000

0.00

920.000

CY  

105.00000

0515 *Grouted Riprap Slope and Ditch Paving Grouted Boulder 0.000

0.000

507-00350  
 

0.000.000

0.00

281.000

CY  

330.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:14:25

CUMULATIVE
AMOUNT

CAT NO0303 STR. G-17-AN 

0520 *Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

30.000

CY  

480.00000

0525 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

1,663.000

LB  

1.75000

0530 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

45.000

LF  

20.00000

CAT 34,051.320.00537,622.75CURRENT AMT0303 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0535 Sanitary Facility 1.000

0.000

620-00020  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

CAT 1,000.000.001,000.00CURRENT AMT0400 $ $ $

$ 631,336.81448,666.99$3,105,446.85$CURRENT AMTPROJECT TOTAL


